

2011 Task List

Project Title	Proposed Finish Date	Who Will Handle					Description	Comments	
		Staff	Pro	Citizens	Other	Committee			Council
Cañon City Public Library	12/31/12	X	X			PW	X	Do temporary relocation of services, tear off the "wart" and renovate the Carnegie according to original proposal that failed at the ballot box. Construct plaza on Macon as option. Operate reduced facility.	Council will consider ordinance placing matter on ballot at their 8/1 meeting.
ADA Transition Plan	07/31/11	X		X		GG	X	Complete update of ADA Transition Plan document for approval by City Council	Final report to be submitted to City Council on 9/5.
Graffiti Ordinance	12/31/11	X				GG	X	The Municipal Judge and City Administrator would like to draft regulations to deal with the problem of graffiti on public and private property in our community	Staff is reluctant to do ordinance. Assessing ability to have community group respond to graffiti calls
Dinosaur Museum and Nature Center	-	X	X		GPPS, RGB	PW	X	Construct Dino Depot and Royal Gorge Bridge and Park	Project has been cancelled for lack of support.
Hogbacks Master Plan	10/31/11	X	X	X		PW	X	Assess the needs of residents, plan restoration and renovation for all areas, plan for all drainage, renovations, design site for all trails and improvements, etc.	Consultants have presented their initial concepts for public comment.
Paleontology Resource Ordinance	9/1/11	X			GPPS	GG	X	Set forth the manner in which fossils found on public land will be dealt with. Adopt manual that has been prepared by the feds	Draft ordinance has been prepared and presented to the PW Committee.
Downtown Revitalization Street Improvements/Maintenance Program	?	X	?	X	Chamber	PW	X	Utilize consultant to prepare alternatives for financing Main Street improvements concept plan which was prepared by CSU/DOLA	Merchants group has submitted draft strategic planning document. Public comments now being solicited.
	11/4/12	X				PW	X	Consider the implementation of a fee or raising taxes to pay for street improvements/maintenance	Project covered by the Downtown groups plan.
Riverwalk Extension	12/31/12	X	X	X	Rec Dist	PW	X	Extend Arkansas Riverwalk from Centennial Park to the Tunnel Drive Trailhead/PCC	Youth Corps worked w/Forestry along River Bank. Floodway study being completed. PW has restarted work on retaining wall on Riverside.

2011 Task List

Project Title	Proposed Finish Date	Who Will Handle						Description	Comments
		Staff	Pro	Citizens	Other	Committee	Council		
System Development Charge Recovery Ordinance	9/1/11	X				GG	X	Ordinance to allow a developer to request a refund agreement for certain public improvements (i.e. streets, etc.)	Draft ordinance is complete. Staff to review before introduction to PW Committee
Sidewalk Café Standards	5/31/11	X		X	COC	PC	X	Redevelop the standards for the use of public ROW's along Main Street	Project covered by the Downtown groups plan.
Street Light Energy Audit	3/1/12	X	X			PW	X	Determine the feasibility of changing out street lights with energy efficient models	Entered into MOU with Johnson Controls to do pilot project.
Parking of Junk Cars, Trailers, etc.	12/31/11	X				GG	X	Discuss enforce strategies associated with the long-term parking of junk cars, trailers, etc. and how they associate with the various City ordinances	PG has approved revisions to Title 17 in regard to junk cars, etc. Test case set to go to Muni Court
Citizen Polling	12/31/11	X	X	X		GG	X	Review the possibility of conducting citizen polling to determine service satisfaction, level of services, etc.	Councilmembers attending session on issue at CML Conference and we can use that information to put together proposal for 2012 budget.
Noise Ordinance Rezone Study for Highway Corridor and Main to 15th Street	12/31/11	X				GG	X	Enact and enforce a noise ordinance	Staff will review to determine usage of nuisance standard or noise ordinance
River Corridor Concept Plan	3/1/12	X	X	X		PC	X	Study the possible rezone of property along Highway 50 between 1st and 9th and Main from 9th to 15th for switch to Central Business	Council has initially approved changes re: parking.
	5/1/12	X	X	X		PW	X	Hire CSU/DOLA to provide a design concept for along the river corridor between 1st and 9th Streets	CSU/DOLA program has been cut. Project on-hold.
Teambuilding Exercise	12/31/11		X				X	1/2-day teambuilding session focusing on roles and protocol with a facilitated discussion for City Council members	Not a 2011 project
Comprehensive Plan Update	12/31/12	X	X	X	-	-	X	Review goals, objectives and strategies that were established in 2001 Update and revise Vision Map accordingly.	Not a 2011 project
Public Transportation		X			GAC, COG	PW	X	GAC proposes to expand public transportation in Fremont County and to begin offering demand-type service, as an expansion of the Golden Shuttle starting in 2012	GAC to begin upgraded service in 2011

2011 Task List

Project Title	Proposed Finish Date	Who Will Handle						Description	Comments
		Staff	Pro	Citizens	Other	Committee	Council		
Community-Christmas-Tree	-	-	-	-	COC	-	X	Utilize large spruce in Depot Park at corner of 9th and RGB for a Community Christmas Tree	Turned over to COC
Parks Master Plan	-	X	X	X	Rec-Dist	PW	X	Assess all City parks and determine park & recreation goals, trails goals, open space goals and education, wildlife and natural resource goals	Not a 2011 project
140th Anniversary-Celebration	-	-	-	-	COC	-	X	Strategize and plan events to commemorate the 140th anniversary of the incorporation of Cañon City	See if COC would sponsor
Convention Center-Feasibility Study	-	X	X	-	?	PW	X	Conduct a feasibility analysis to determine the viability to constructing a hotel/convention center at 4 Mile.	Not a 2011 project

Primary Priority
Secondary Priority
Not a Task