

2010 Task List

Project Title	Proposed Finish Date	Who Will Handle						Description	Comments
		Staff	Pro	Citizens	Other	Committee	Council		
Cañon City Public Library	12/31/12	X	X			PW	X	Do temporary relocation of services, tear of the "wart" and renovate the Carnegie according to original proposal that failed at the ballot box. Construct plaza on Macon as option. Operate reduced facility.	Staff to research scope of project and funding options
Comprehensive Plan Update	12/31/12	X	X	X	-	-	X	Review goals, objectives and strategies that were established in 2001 Update and revise Vision Map accordingly.	On hold until 2011 or 2012
Convention Center Feasibility Study	?	X	X		4-Mile	PW	X	Conduct a feasibility analysis to determine the viability to constructing a hotel/convention center at 4-Mile.	On-hold awaiting developer.
Hogbacks Master Plan	4/1/11	X	X	X	Rec Dist	PW	X	Assess the needs of residents, plan restoration and renovation for all areas, plan for all drainage, renovations, design site for all trails and improvements, etc.	City to seek GOCO planning grant in Fall 2010 cycle. Council to commit to 75% of cash match.
Landscaping Plan for Highway Corridor	12/31/10	X	X		CDOT	PW	X	Develop plan and standards for landscaping in Hwy. 50 ROW including localized sign standards.	Staff to research scope of project and cost
LEED Project Standard	12/31/10	X	?			GG	X	For all City properties, establish standard for LEED certification for all new construction or major upgrades	Staff to research and drafted policy statement
Parks Master Plan	12/31/12	X	X	X	Rec Dist	PW	X	Assess all City parks and determine park & recreation goals, trails goals, open space goals and education, wildlife and natural resource goals	On hold until 2011 or 2012
Pedestrian Safety	12/31/10	X	?	?	CDOT	PW	X	Work with CDOT to develop pedestrian safety program for Hwy. 50 and other corridors	Staff to research for possible implementation on RGB from 1st to 15th and Downtown District.
Purchase Steve Cool Property on RGB	12/31/10	X					X	Purchase property adjacent to City Hall	On hold pending the purchase of DiRito property.
St. Scholastica Property	?	X	X		???	PW	X	Establish reuse project for City, academic, governmental and non-profit usage	On hold developing interest
Update Parking Study	?	X	X	X	Chamber	PW	X	Update Downtown Parking Plan to determine need for limits and possible off-street locations	Mayor Greer to lead charge to develop community interest.
Downtown Revitalization	?	X	?	X	???	PW	X	Work with downtown merchants to do the next phase of revitalization according to plan developed for Student Government Day	Mayor Greer to lead charge to develop community interest.

2010 Task List

Project Title	Proposed Finish Date	Who Will Handle						Description	Comments
		Staff	Pro	Citizens	Other	Committee	Council		
ADA Compliance Program	On-Going	X		X	CDOT	GG	X	Re-establish ADA Committee and identify ADA-related issues in and around the city	Increased code enforcement in 2010. Staff to consider other strategies for implementation depending on funding.
Medical Marijuana	07/01/10	X		X		PC	X	Establish land use controls for the sale and distribution of medical marijuana	Council issued 120-day moratorium
Broadcast Standing Committees	September 1, 2010	X						Utilizing software purchase in 2009, research the possibility of recording the GG/PW meetings for rebroadcast and posting on the website.	Staff will research equipment needs.
Whitewater Park	12/31/10	X		X	Rec Dist C of C	PW	X	Construct Phase I of the whitewater park as contemplated in the Feasibility Study	Project is moving forward with award of GOCO funding.
Revamp Sales Tax Code	09/01/10	X	X			GG	X	Does Council wish to consider a rewrite of the City's current sales tax code to include current practices and improve collection methods.	Scheduled for discussion at upcoming GG meeting.
Public Art Project	?	X		X	X	GG	X	Develop a uniform policy in regard to the displaying of public art in public ROW's.	Scheduled for discussion at the 1/26 PW meeting.
Riverwalk Extension	12/31/12	X	X	X	Rec Dist	PW	X	Extend Arkansas Riverwalk from Centennial Park to the Tunnel Drive Trailhead	Special GOCO Grant has been submitted
Purchase DiRito Property	07/01/10	X					X	Purchase the clocktower property and consider the creation of off-site parking and a "pedestrian rest area"	Staff will begin negotiating with Greg DiRito

Top Priorities
High Priority
 Low Priority